
Aura Project Master Schedule 9/8/03

2003 2004
Jul Aug Sep Oct Nov Dec Jan Feb MarEVENTItem

Program Milestones1

Launch Readiness Reviews2

CPT Tests3

SCIF Tests4

Mission Tests5

Mission Rehearsals6

Observatory Integration and Test:7

HE Sensor SCS/FM Tests, CPT # 3, 
EMC Test & Mission Test # 18

Instrument & S/C Pre-TV 
Troubleshooting and TV Preps.9

Thermal/Vacuum Test10

Post Environmental Testing11

Ship to VAFB/WR12

Launch Site Operations13

Ground Systems:14

EMOS15

Flight Dynamics16

Flight Ops Team - Instrument Training17

EGS18

EPGN/CSOC19

Science Development20

PSR 11/24 FRR 1/23 LRD 1/29

LSSR 1/10 LRR 1/27

7/19 CPT3 8/28

CPT 4 & 5 (During T/V)

(TBD)

CPT6

CPT7

12/17 5 (TBD)6

7/22 MT1 11/22MT2

8/4 1 11/4 (TBD)

(TBD)

(TBD)

1/26 Boeing MSN Mgmt

7/30

8/28 10/28

10/28 1/12

1/16

12/17 (TBD)

10/30 FOR 11/24 Ground System Freeze

7/29
Build 13

9/12 Build 14 12/19 Build 15

7/14 Release A 8/29 Release B 10/31 Release C

7/10 10/3

11/13 EGS-9.c Multi-Mission Performance Test (S & X-Band)

7/10 EPGN Ready for AURA Testing

7/14 MOSS2 10/20 MOSS3

12/2 SORR

12/15 MOSS4

1

(TBD)

Schedule Under Review
8/27

1

1 1 1 1

11/22

9.16.03  Aura MSR Page 1


